COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2021

ESTI MATE SUMVARY 15: 22: 34
CONTI D C21878 ESTI MATE NO 0023 FINL SPEC YR: 2005
PCN: 21878- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 321.0 DAYS TI ME ALLOW 321 WORK DAYS
I-70 ARRI BA: EAST AND VEST PERCENT TIME:  100. 00 ORI G TIME ALLOW 295 WORK DAYS
PROJECT NO. NHPP0705- 082
|-70 ARRI BA
NAMVE OF ROAD:
PRQJIECT COUNTI ES: LI NCOLN KI' T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 03/ 2021 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME SToPPeD 11/20/2020
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED 11/ 20/ 2020
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 47,939, 276. 18 PARTI Cl PATI NG $ 87, 600. 00 $ 0.00
AWARD PRQJECT AMT: $ 44,655, 433. 58 NON- PARTI Cl PATI NG 47, 851, 675. 71 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 47,939, 275. 71 0.00
FUNDS AVAI LABLE: $ 0.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 47,939, 275. 71 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 100, 000. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 47,939, 275. 71 100, 000. 00
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 47,939, 275. 71 100, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010 202-00220

0015 202-00240

0020 202-00250

0025 202-00810

0030 202-00821

0035 202-01030

0040 202-01130

0045 202-01300

0050 203-00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enmbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
747.000
EACH
2.10000
31, 415. 000
sy
8. 05000
676, 092. 000
5%
1. 49000
184, 571. 000
SF
0. 53000
196. 000
EACH
68. 25000
30. 000
EACH
47. 25000
4.000
EACH
892. 50000
944. 000
LF
3. 99000
5. 000
EACH
210. 00000
158, 364. 000
cy
15. 54000
40. 000
HOUR

102. 60000

Page 2
ESTI MATE RUN 05/ 03/ 2021
15: 22: 34

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

747.000
0. 000 0.00
747.000 1,568.70

31, 415. 000
0. 000 0. 00

31, 415. 000 252, 890. 75

676, 092. 000
0. 000 0.00

676, 092. 000 1,007, 377.08

184, 571. 000
0. 000 0. 00

184, 571. 000 97, 822. 63

196. 000
0. 000 0.00

196. 000 13,377.00

30. 000
0. 000 0. 00
30. 000 1,417.50

4.000
0. 000 0.00

4. 000 3,570. 00

944. 000
0. 000 0. 00

944. 000 3, 766. 56

5. 000
0. 000 0.00
5. 000 1, 050. 00

158, 364. 000
0. 000 0. 00

158, 364. 000 2,460, 976. 56

40. 000
0. 000 0.00

40. 000 4,104.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 55. 000 55. 000
HOUR 0. 000 0. 00
102. 60000 55. 000 5, 643. 00
0065 206-00000 Structure Excavation 0. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 7, 803. 000 7, 803. 000
LF 0. 000 0. 00
3. 68000 7,803. 000 28, 715. 04
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 671. 000 671. 000
LF 0. 000 0. 00
4. 20000 671. 000 2,818.20
0080 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5.51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0090 208-00060 Tenporary Sl ope Drain 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
1, 440. 00000 2.000 2,880.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 53. 000 53. 000
HOUR 0. 000 0. 00
45. 00000 53. 000 2,385.00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
90. 00000 9. 000 810. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 112. 500 112.500
HOUR 0. 000 0. 00

95. 00000 112. 500 10, 687. 50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21878-BI D
PRQIECT NHPPO705- 082 ESTI MATE NO 0023
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 0. 000
HOUR
45. 00000
0120 208-00207 Erosi on Control Managenent 99. 000
DAY
425. 00000
0125 208- 00300 Tenporary Berms 313, 174. 000
LF
0. 48000
0130 210-01000 Reset Fence 0. 000
LF
20. 11000
0135 210- 04020 Modify Inlet 17. 000
EACH
2,120. 00000
0140 212-00006 Seedi ng (Native) 184. 300
ACRE
341. 25000
0145 212-00032 Soi | Condi tioning 184. 300
ACRE
2,572.50000
0150 213-00012 Spray-on Mil ch Bl anket 184. 300
ACRE
2, 604. 00000
0155 213-00150 Bonded Fi ber Matrix 40. 200
ACRE
2,604. 00000
0160 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 0. 000
Cl ass
Sy
2.52000
0165 216-00301 Turf Reinforcenent Mat (Cl ass 1) 0. 000
SY

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

99. 000
0. 000
99. 000

313, 174. 000
0. 000
313, 174. 000

0. 000
0. 000
0. 000

17.000
0. 000
17. 000

184. 300
0. 000
184. 300

184. 300
0. 000
184. 300

184. 300
0. 000
184. 300

40. 200
0. 000
40. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 34

AMOUNT

42,075

150, 323

36, 040

62, 892

474,111

479, 917

104, 680

.00

00

52

.00

00

38

75

20

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 15, 109. 000 15, 109. 000
cY 0. 000 0. 00
34.19000 15, 109. 000 516, 576. 71
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 338, 574. 000 338, 574. 000
0-8"
( ) Sy 0. 000 0.00
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 123. 860 1, 123. 860
TON 0. 000 0. 00
241.50000 1, 123. 860 271, 412. 19
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,613. 790 4,613. 790
TON 0. 000 0.00
131. 25000 4,613. 790 605, 559. 94
0195 411-10255 Emul si fied Asphalt (Slow Setting) 1, 975. 000 1, 975. 000
GAL 0. 000 0. 00
3. 15000 1, 975. 000 6,221. 25
0200 412-01200 Concrete Pavenent (12 Inch) 344, 871. 000 344, 871. 000
Sy 0. 000 0.00
45. 64000 344,871. 000 15, 739, 912. 44
0200 MATERI AL ALLOMANCE # 57 Aggregrate (12" PCCP) 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cy 0. 000 0. 00
1.87000 0. 000 0.00

0200 MATERI AL ALLOWANCE Coarse Aggregrate 0. 000
cY 0. 000 0.00
7. 77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cy 0. 000 0. 00
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE Sand 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fl yash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00

0200 MATERI AL ALLOWANCE Rei nf orcing Steel 0. 000
SY 0. 000 0. 00
1. 87000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
sy 0. 000 0. 00
1.87000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
Sy 0. 000 0. 00
7.77000 0. 000 0. 00
0205 412-02000 Concrete Safety Edge 315, 230. 000 315, 230. 000
LF 0. 000 0. 00
2.02000 315, 230. 000 636, 764. 60
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 34. 000 34. 000
cY 0. 000 0. 00
1, 660. 00000 34.000 56, 440. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0.00
0220 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 1, 150. 000
LF 0. 000 0. 00
47. 67000 1, 150. 000 54, 820. 50
0225 MATERI AL ALLOMANCE Guard Rail Ty 3 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0230 606-01370 Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
3,297. 00000 6. 000 19, 782. 00
0230 MATERI AL ALLOMANCE Transition Ty 3G 0. 000
EACH 0. 000 0. 00
1,473. 26000 0. 000 0. 00
0235 606- 02003 End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3,522. 75000 1.000 3,522.75
0235 MATERI AL ALLOWANCE End Anchored (Nonfl ared) 0. 000
EACH 0. 000 0. 00

1, 680. 73000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 606-02005 End Anchorage (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,882. 25000 5. 000 14, 411. 25
0240 MATERI AL ALLOMANCE End Anchorage (Fl ared) 0. 000
EACH 0. 000 0. 00
1, 264. 45000 0. 000 0. 00
0245 607-60620 Road Closure Gate 4. 000 4.000
EACH 0. 000 0. 00
14, 700. 00000 4. 000 58, 800. 00
0245 MATERI AL ALLOMANCE Road Cl osure Gate-Light Poles 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 0. 000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0255 612-00101  Delineator (Drivable Concrete Installation) (Type I) 764. 000 764. 000
EACH 0. 000 0. 00
105. 00000 764. 000 80, 220. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 92. 000 92. 000
EACH 0. 000 0. 00
107. 10000 92. 000 9, 853. 20
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 31. 000 31. 000
EACH 0. 000 0. 00
110. 25000 31. 000 3,417.75
0270 613-00306 3 Inch Electrical Conduit (Bored) 647.000 647.000
LF 0. 000 0. 00
48. 30000 647.000 31, 250. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 9. 000 9. 000
EACH 0. 000 0. 00

1, 312. 50000 9. 000 11,812.50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
8, 400. 00000 1. 000 8, 400. 00
0290 613-13000 Lum naire (LED) 4. 000 4.000
EACH 0. 000 0. 00
840. 00000 4.000 3, 360. 00
0295 613-40010 Li ght Standard Foundati on 4.000 4.000
EACH 0. 000 0.00
2,625. 00000 4.000 10, 500. 00
0300 613-40020 Transforner Base Al um num 4. 000 4. 000
EACH 0. 000 0. 00
630. 00000 4.000 2,520. 00
0305 613-50210 Tenporary Lighting 1. 000 1.000
LS 0. 000 0.00
304, 290. 00000 1. 000 304, 290. 00
0310 614-00011 Sign Panel (Cass I) 831. 000 831. 000
SF 0. 000 0. 00
18. 90000 831. 000 15, 705. 90
0310 MATERI AL ALLOWANCE Si gn Panel C ass | 0. 000
SF 0. 000 0.00
9. 80000 0. 000 0. 00
0315 614-00012 Sign Panel (Class Il) 351. 000 351. 000
SF 0. 000 0. 00
20. 84000 351. 000 7,314.84
0315 MATERI AL ALLOWANCE Si gn Panel Cass || 0. 000
SF 0. 000 0.00
14. 68000 0. 000 0. 00
0320 614-00013 Sign Panel (Cass IIl) 1, 637. 000 1, 637. 000
SF 0. 000 0. 00
30. 45000 1, 637. 000 49, 846. 65
0320 MATERI AL ALLOWANCE Sign Panel Cass |11 0. 000
SF 0. 000 0.00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0325

0330

0335

0335

0335

0340

0345

0350

0355

0360

0365

614-01503

614- 01573

621- 00450

624-20300

625- 00000

626- 00000

626-01104

627-00008

627-00013

C21878

21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Steel Sign Support (2-1nch Round)(Post and Socket) 110. 000
EACH
210. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 86. 000
Sli pbase)
EACH
399. 00000
Det our Pavenent 39, 232. 000
SY
44.21000
MATERI AL ALLOMNCE # 57 Coarse Aggregrate
cY
4. 55000
MATERI AL ALLOWANCE 57 Rock
SY
4.55000
Det our Drai nage Pipe (Cl ass 0) 3,100. 000
LF
76. 00000
Construction Surveying 1. 000
LS
75, 000. 00000
*Mobi | i zat i on 1. 000
LS

Public Information Services (Tier V)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Paint (H gh Build)

1, 731, 240. 84000

1.000

LS
23, 252. 25000
2,178. 000

GAL
88. 20000
4, 226.500

GAL

34. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

110. 000
0. 000
110. 000

86. 000
0. 000
86. 000

39, 232. 000
0. 000

39, 232. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,100. 000
0. 000
3, 100. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2,178.
0. 000
000

000

2,178.

4, 226.500
0. 000

4,226. 500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 34

AMOUNT

23,100

34,314

1, 734, 446

235, 600

75, 000

1,731, 240

23, 252

192, 099

146, 448

00

00

72

.00

.00

00

00

84

25

60

23



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-02010 Prefornmed Plastic Pavenment Marking (Type 11) (Inlaid) 23, 680. 000 23, 680. 000
SF 0. 000 0.00
11. 03000 23, 680. 000 261, 190. 40
0375 630-00000 Fl aggi ng 2, 713. 300 2, 713. 300
HOUR 0. 000 0. 00
28. 35000 2,713. 300 76,922. 05
0380 630-00007 Traffic Control Inspection 180. 000 180. 000
DAY 0. 000 0.00
502. 95000 180. 000 90, 531. 00
0385 630-00012 Traffic Control Managenent 335. 000 335. 000
DAY 0. 000 0. 00
1,197. 00000 335. 000 400, 995. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 22.000 22.000
EACH 0. 000 0.00
31. 50000 22.000 693. 00
0395 630-80341  Construction Traffic Sign (Panel Size A) 153. 000 153. 000
EACH 0. 000 0. 00
21. 00000 153. 000 3,213.00
0400 630-80342  Construction Traffic Sign (Panel Size B) 173. 000 173. 000
EACH 0. 000 0.00
26. 25000 173. 000 4,541. 25
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 8. 000
EACH 0. 000 0. 00
29. 40000 8. 000 235.20
0410 630-80344  Construction Traffic Sign (Special) 892. 000 892. 000
SF 0. 000 0.00
21. 00000 892. 000 18, 732. 00
0415 630-80350 Vertical Panel 92. 000 92. 000
EACH 0. 000 0. 00
10. 50000 92. 000 966. 00
0420 630-80355 Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00

9, 371. 25000 3. 000 28,113. 75



CONTI D

ROADWAY

CAT NO0200

0425 630-80358

0430

630- 80360

0435

630- 80363

0440

630- 80364

0445

630- 80370

0450

630- 80380

0455

630- 80391

0460

630- 85010

0465

700- 70010

0470

700-70011

0475 700-70016

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Device (Fixed)

I npact Attenuat or

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
2, 425. 50000
683. 000
EACH
10. 50000
0. 000
EACH
13. 65000
6. 000
EACH
14. 70000
1, 930. 000
LF
28. 68000
400. 000
EACH
4. 20000
1, 510. 000
EACH
3. 94000
2.000
EACH
10, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

1, 930. 000
0. 000

1, 930. 000

400. 000
0. 000

400. 000

1,510. 000
0. 000

1, 510. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 34

AMOUNT

9,702

7,171,

88

55, 352

1,680

5, 949

20, 000

00

50

.00

20

40

00

40

00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700-70018 F/ A Roadway Smoot hness |ncentive 39, 246. 590 39, 246. 590
FA 0. 000 0.00
1. 00000 39, 246. 590 39, 246. 59
0485 700-70019 F/ A Asphalt Cenent Cost Adjustnent -6,772.210 -6,772.210
FA 0. 000 0. 00
1. 00000 -6,772.210 -6,772. 21
0490 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70025 F/ A Quality Incentive Paynent - 297, 261. 400 -297, 261. 940
FA 0. 000 0. 00
1. 00000 -297, 261. 940 -297,261. 94
0500 700- 70034 F/ A Electric 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700- 70035 F/ A Hi gh Speed I nternet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0715 625-00001 Const Surveyi ng (Hour) 66. 750 66. 750
HOUR 0. 000 0. 00
150. 00000 66. 750 10, 012. 50
0720 203-00050 Unsui tabl e Materi al 57, 450. 000 57, 450. 000
cY 0. 000 0.00
20. 40000 57, 450. 000 1,171, 980. 00
0725 420-00132 Geotextile (Separator) (CL 1) 82, 721. 000 82, 721. 000
SY 0. 000 0. 00
2.80000 82, 721.000 231, 618. 80
0730 203-01100 Proof Rolling 23. 000 23. 000
HOUR 0. 000 0. 00

115. 00000 23. 000 2,645.00
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ROADWAY

CAT NO0200

0745 210-00750

0750

210- 00810

0755

630- 80001

0760

900- 00022

0765

412-01200

0765

0765

0765

0765

0765

0765

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Res Light Standard

Res Ground Sign

Fl ash Beacon (Port)

Added Item (Square Yard)/ Cold Weather Protection

Conc Pvnt (12 In)

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOMANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE Fi ne Aggregate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 000. 00000
114. 000
EACH
380. 00000
12. 000
EACH
315. 00000
18, 345. 600
sy
0. 84000
344, 168. 900
sy
47.08000
sy
7. 77000
sy
7. 77000
%
7. 77000
sy
7. 77000
%
7. 77000
5%

4.26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

114. 000
0. 000
114. 000

12. 000
0. 000
12.000

18, 345. 600
0. 000
18, 345. 600

344, 168. 900
0. 000
344, 168. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 34

AMOUNT

4,000

43, 320

3,780

15, 410

16, 203, 471.

00

00

00

30

81

.00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BID ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 MATERI AL ALLOWANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
4. 26000 0. 000 0.00
0765 MATERI AL ALLOWANCE Fly Ash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00
0765 MATERI AL ALLOWANCE Fly Ash 0. 000
Sy 0. 000 0.00
2.70000 0. 000 0.00
0765 MATERI AL ALLOWANCE Fly Ash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00
0765 MATERI AL ALLOWANCE Fly Ash 0. 000
Sy 0. 000 0. 00
2.70000 0. 000 0.00
0770 900- 00006 Added Item (Dollar)/ Lien filed by Legacy Traffic 0. 000 0. 000
Managenent
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0775 412-00600 Conc Pvnt (6 In) 5, 261. 000 5,261. 000
Sy 0. 000 0. 00
51. 26000 5,261. 000 269, 678. 86
CAT 0200 CURRENT AMI $47, 430, 928.73 $ 0. 00 $47, 430, 928. 19

CAT NO0300 G 24-V

0515 202-00246 Renoval of Asphalt Mat (Planing) (Special) 827. 000 827.000
sy 0. 000 0. 00
10. 21000 827. 000 8, 443. 67
0520 202-00425 Renoval of Bridge Railing 44. 000 44. 000
LF 0. 000 0. 00
28. 93000 44.000 1,272.92
0525 202-00450 *Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
sy 0. 000 0. 00

147. 00000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0530 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 69. 000 69. 000
SY 0. 000 0. 00
237. 30000 69. 000 16, 373. 70
0535 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502  *Renoval of Portions of Present Structure 0.900 0.900
cY 0. 000 0.00
2, 835. 00000 0. 900 2,551.50
0545 202-00504  *Renpval of Expansion Device 89. 000 89. 000
LF 0. 000 0. 00
203. 70000 89. 000 18, 129. 30
0550 509-00001 *Structural Steel (Galvanized) 31. 000 31. 000
LB 0. 000 0.00
10. 08000 31. 000 312. 48
0555 515-00400 *Concrete Seal er 105. 000 105. 000
SY 0. 000 0. 00
17. 85000 105. 000 1,874.25
0560 518-00000 *Bridge Conpression Joint Sealer 89. 000 89. 000
LF 0. 000 0.00
141. 75000 89. 000 12, 615. 75
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 125. 000
LF 0. 000 0. 00
29. 40000 125. 000 3,675.00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 528. 000 528. 000
SY 0. 000 0.00
71. 40000 528. 000 37,699. 20
0575 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 552. 000 552. 000
CF 0. 000 0. 00
136. 50000 552. 000 75, 348. 00
0580 601-03057 *Concrete O ass DR 6. 500 6. 500
cY 0. 000 0. 00

4,200. 00000 6. 500 27, 300. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0585 601-51005  *Gal vani ¢ Anodes 81. 000 81. 000
EACH 0. 000 0. 00
28. 35000 81. 000 2,296. 35
0590 602-00000 *Rei nforcing Steel 136. 000 136. 000
LB 0. 000 0. 00
4.20000 136. 000 571. 20
0595 602-00020 *Rei nforcing Steel (Epoxy Coated) 131. 000 131. 000
LB 0. 000 0. 00
6. 30000 131. 000 825. 30
0600 606-11010 Bridge Rail Type 10R 69. 000 69. 000
LF 0. 000 0. 00
164. 38000 69. 000 11,342.22
0735 206-00050  Str Bkfl (Spec) 98. 000 98. 000
cY 0. 000 0. 00
72.60000 98. 000 7,114. 80
CAT 0300 CURRENT AMI $  227,745.64 % 0.00$% 227,745.64

CAT NO0301 G 24-W

0605 202-00246 Renoval of Asphalt Mat (Planing) (Special) 828. 000 828. 000
SY 0. 000 0. 00
10. 21000 828. 000 8, 453. 88
0610 202-00425 Renoval of Bridge Railing 44. 000 44. 000
LF 0. 000 0. 00
28.93000 44.000 1,272.92
0615 202-00450 *Renoval of Portions of Present Structure (C ass 1) 4.000 4.000
5% 0. 000 0. 00
147.00000 4.000 588. 00
0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 15. 000 15. 000
Sy 0. 000 0. 00
237.30000 15. 000 3,559.50
0625 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1. 000 1.000
SY 0. 000 0. 00

420. 00000 1. 000 420. 00
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CAT NO0301

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

202- 00502

202- 00504

210- 00530

509- 00001

515- 00400

518- 00000

518- 03100

519- 03035

519- 03055

601- 03057

601- 51005

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

G 24-W

*Renmpoval of Portions of Present Structure

*Renoval

of Expansi on Device

Structure

*Rebuil d Portions of Present

St eel

Structural

(Gal vani zed)

*Concrete Seal er

*Bri dge Conpression Joint Sealer

Seal

*Rapid Cure Silicone Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete Cl ass DR

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
cy
2, 835. 00000
85. 000
LF
203. 70000
3. 000
SF
1, 575. 00000
528. 000
LB
10. 08000
108. 000
sy
17. 85000
85. 000
LF
141. 75000
125. 000
LF
29. 40000
524. 000
sy
71. 40000
480. 000
CF
136. 50000
1. 800
cy
4, 200. 00000
80. 000
EACH

28. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

85. 000
0. 000
85. 000

3. 000
0. 000
3. 000

528. 000
0. 000
528. 000

108. 000
0. 000
108. 000

85. 000
0. 000
85. 000

125. 000
0. 000
125. 000

524. 000
0. 000
524.000

480. 000
0. 000
480. 000

1. 800
0. 000
1.800

80. 000
0. 000
80. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 34

AMOUNT

2,835

17,314

4,725

5,322

1,927

12,048

3,675

37,413

65, 520

7,560

2,268

00

50

00

24

80

75

00

60

00

00

00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21878-BI D ESTI MATE RUN 05/ 03/ 2021
PRQIECT: NHPP0705- 082 ESTI MATE NO 0023 15:22: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0685 602-00000 *Rei nforcing Steel 99. 000 99. 000
LB 0. 000 0.00
4.20000 99. 000 415. 80
0690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 142. 000 142. 000
LB 0. 000 0. 00
6. 30000 142. 000 894. 60
0695 606-11010 Bridge Rail Type 10R 69. 000 69. 000
LF 0. 000 0.00
164. 38000 69. 000 11, 342. 22
0740 206-00050 Str Bkfl (Spec) 75. 000 75. 000
cY 0. 000 0. 00
72. 60000 75. 000 5,445. 00
CAT 0301 CURRENT AMT $ 193,001.81 % 0.00% 193, 001. 81

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
42,725. 00000 1. 000 42,725. 00
0705 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28, 675. 00
0710 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0.00
4, 050. 00000 4. 000 16, 200. 00
CAT 0400 CURRENT AMT $ 87,600.00 % 0.00% 87, 600. 00

PRQJECT TOTAL CURRENT AMI $47, 939, 276.18 $ 0. 00 $47, 939, 275. 64



